

☐ SECRET

☒ CONFIDENTIAL 11038

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010111-5
CONTRACT INSPECTION REPORT

25X1

TO:

17 November 1970

INSPECTION REPORT NO. (If final, so state)

16

ESTIMATED COMPLETION DATE

12 June 1971

NAME OF CONTRACTOR

Fabrication of a High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 95%
PER CENT OF FUNDS EXPENDED - 87%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☒ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒ YES

☐ NO

FPI

☐ COST ☐ AWARD FEE

☐ PERFORMANCE ☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

2. ☐ EXCELLENT

3. ☐ VERY GOOD

4. ☒ ABOVE AVERAGE

5. ☐ AVERAGE

6. ☐ MINIMUM ACCEPTABLE

7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

25X1

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010111-5

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010111-5

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1 1. The work on the High Precision Stereo Comparator (HPSC) is progressing as laid out in the ☐ revised schedule.

25X1 2. A photogrammetrist from the Center is at the ☐ plant taking training in the operation of the instrument. 25X1

25X1 3. The technical monitor and a test engineer from the Center will join the photogrammetrist at ☐ on 17 November. These three people will perform Part I of the Preacceptance Test Plan. This part of the Test covers the technical specifications for the HPSC.

25X1 4. If the present schedule is maintained, Part II of the Test will take place at ☐ starting on 14 December. This covers the operational acceptability of the instrument.

25X1 5. The Acceptance Test for the HPSC, prepared by ☐ in June 1970 and revised in September 1970, has been reviewed by the technical and operational components of the Center. This is a deliverable item under this contract. The document is acceptable to the Center, and the contract officer is requested to inform ☐ that the Center agrees to use this as the Preacceptance Test Plan. 25X1

25X1 6. On 11 September ☐ submitted a document titled "Performance Specifications for the Ultra High Precision Stereo Comparator" for approval by the Center. This has been reviewed by the Center and is considered satisfactory for testing the HPSC. The contract officer is requested to inform ☐ that this document fulfills the terms of the contract. 25X1

25X1 7. Arrangements for on-the-job training for Center personnel at ☐ has been firmed up: 25X1

- a. Operator Training 9-20 November
- b. Maintenance Training 30 November to 11 December
- c. Operator and Computer Programmer Familiarization and Training 7-18 December

25X1 8. Operational imagery and data has been provided ☐ This material will be used by ☐ in checking out the HPSC and again in performing Part II of the Preacceptance Test. 25X1

25X1 9. The program calls for 99% of the work to be completed and 95% is actually complete.

25X1 10. Total Authorized Funds:

Original Contract
FY 69 C-in-S
FY 70 C-in-S
FY 70 C-in-S
FY 71 C-in-S

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010111-5

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET